20 Aug 2010
GRIP FLL-JSC-DFRC 14Z Daily Telecon/Webinar

Participants
FLL Team - Halverson, McFarquhar, Goodman, Molinari, Braun
Aaron Bansemer, Simone Tanelli, Paul Bui, Michael Kavaya, Luke Ziemba

Telecon

Tim Miller Gerry Heymsfield Bjorn Lambrigtsen
Gary Wick Michael Black Dave Jordan

Sue Tolley

Global Hawk Report

e Droposonde - installed;
o Installed - working on intermittent IR comm problems
o If comm solved they will do a Combined Systems Test otherwise CST
on Saturday
o Phil Hall still working COA dropsonde - hopefully resolved favorably
e HAMSR - green. Worked very well. Fine tuning
e LIP-green
HIWRAP - yellow but can still fly; software / hardware (bad board or
connector) problems

Friday - Combined System Test
Saturday - Range Test
Tuesday - high altitude drop test in Range

WB-57 Report

e HIRAD delayed on data system upgrades. Ship on 23Monday; Arrive on
Wednesday, Fly on Thursday as a checkout unless target is in the Gulf.
Friday, 27Aug is first science

e AMPR arrives on 7Sept
WB-57 Suitcase flights will be out of MacDill AFB, Tampa FL

e NAST-IIR interferometer will piggyback during the beginning - don’t have
budget for extended

DC8 Report

Aircraft status - green.

e LASE - green. Very good shape
LARGE - green. Calibration on the plane today
APR2 - green.
DAWN - insulation fix completed. Will test on first flight opportunity.
LaRC personnel working on alternative solutions (adding a fan and heat
source in the can - no de-integration required)



e Microphysics - all but CSI are green. CSI awaiting pylon remanufacture at
least another week
MMS - green.

e Dropsonde - green.

Currently entertaining a suitcase flight to St. Croix to intercept a combined PGI-
31&33

Ferry on Tuesday to St. Croix followed by two 10hr flights on Wed & Thur followed
by a no-fly on Friday.

Go/No Go decision on Sunday (48hr notice to get hotels)



